QUOTATION

Pharmacy Staffing Marketplace Platform

Prepared for: Bobby
Prepared by: Zia Arsalan
Date: September 3, 2026
Estimated Timeline: 6–8 Weeks
Total Project Cost: $2,200 USD

---

1. Project Overview

Development of a web-based **Pharmacy Staffing Marketplace** that connects pharmacists/workers with pharmacies and employers.

The platform will allow workers to find and apply for shifts, while pharmacies can create shifts, review applications, manage bookings, communicate with workers, and handle payments.

The system will be built with a scalable **API-driven architecture**, allowing the same backend to support future mobile applications.

---

2. Technology

- **Frontend:** React, Vite & Tailwind CSS
- **Backend:** Node.js & Express.js
- **Database:** PostgreSQL
- **Authentication:** JWT & Role-Based Access Control
- **Payments:** Stripe
- **Deployment:** Cloud hosting with Staging & Production environments

---

3. Main Features

Worker / Pharmacist

- Profile and professional information
- Credentials and document management
- Availability and location
- Work and booking history

Pharmacy / Employer

- Business profile and locations
- Staffing requirements
- Shift creation and management
- Application and booking management

Marketplace

- Shift search and advanced filters
- Location/radius search
- Applications and booking workflow
- Availability and role-based matching

Communication & Notifications

- Worker/employer messaging
- Email notifications
- Push notifications
- Booking and shift updates

Payments & Reviews

- Stripe payments and payouts
- Transaction tracking
- Ratings and reviews

Credential Verification

- Document uploads
- Verification workflow
- Approval/rejection status

Admin Dashboard

- User and pharmacy management
- Shift and booking management
- Credential verification
- Disputes and cancellations

- Reports and platform analytics

---

4. Development Phases

Phase 1 — Core Platform

- Authentication and user roles
- Worker and pharmacy profiles
- Credentials and documents
- Shift creation and management
- Search and filtering
- Applications and bookings
- Admin dashboard
- Core API and database
- Responsive web interface
- Initial notifications
- Staging and production setup

Phase 2 — Launch-Ready Product

- Stripe payments and payouts
- Messaging
- Email and push notifications
- Ratings and reviews
- Credential verification
- Advanced search and matching
- Analytics and reporting
- Dispute and cancellation management
- Security and performance improvements
- Final QA and production launch
- Documentation and handover

---

5. Timeline

Estimated completion: 6–8 weeks

Period	Focus

Weeks 1–2	Requirements, architecture, database & UI planning
Weeks 3–4	Core platform and marketplace workflows
Weeks 5–6	Payments, messaging, notifications & verification
Weeks 6–7	QA, security, performance & refinements
Weeks 7–8	Final deployment, launch & handover

The timeline may vary depending on feedback, approvals, design readiness and third-party integrations.

---

6. Project Investment

Fixed Project Cost: $2,200 USD

Milestone	Amount
Planning & Architecture	$220
Core Platform & User Roles	$550
Shifts, Search, Applications & Bookings	$550
Payments, Messaging, Notifications & Verification	$500
QA, Deployment, Launch & Handover	$380
Total	**$2,200**

---

7. Relevant Experience

For platforms such as **DriveHub** and **Recrula**, I was personally involved in the full-stack implementation, including:

- React frontend development

- Node.js backend and APIs
- Database integration
- Third-party integrations
- Core application workflows

My involvement was hands-on development rather than project management only.

---

8. Notes & Terms

- **Scope:** This quotation covers the features listed in this proposal.
- **Timeline:** Estimated delivery is **6–8 weeks**, subject to timely feedback, approvals and required access/assets.
- **Third-Party Costs:** Hosting, Stripe fees, APIs, email/push services and other third-party charges are not included.
- **Scope Changes:** Major features or changes outside the agreed scope will be estimated and approved separately.
- **Design:** Development will follow approved UI/UX designs or mutually agreed design requirements.
- **Testing & Support:** Testing, bug fixing, deployment and basic launch support are included.
- **Ownership:** Source code and project ownership will be transferred upon completion and full payment.
- **Maintenance:** Ongoing maintenance, hosting management and future feature development are not included and can be provided separately.

---

9. Next Steps

Upon approval, we will finalize the detailed requirements, acceptance criteria and design requirements before starting development.

The project will then proceed through the agreed milestones with regular progress updates and reviews.

Total Investment: $2,200 USD

Estimated Delivery: 6–8 Weeks

Prepared by:
Zia Arsalan
Full-Stack Web & Mobile Development